COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 12/ 2010

ESTI MATE SUMVARY 15: 08: 11
CONTI D C17016 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 17016- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI VE ALLOW 32 WORK DAYS
SH 392 AT LCR 9 | NTERSECTI ON ( HES) PERCENT TIME:  100. 00 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO. SHE 3921- 009
SH 392 AT LCR 9 | NTERSECTI ON ( HES)
NAMVE OF RQAD: 392A
PRQJECT OOUNTI ES: LAR MER
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 05/ 12/ 2010 DATE TI ME STARTED 09/ 14/ 2009
7785 H GHLAND MEADOAS PARKVAY DATE LET 06/ 25/ 2009 DATE WORK BEGAN
SUl TE 100 DATE AWARDED 06/ 29/ 2009 DATE TI ME STOPPED 11/20/ 2009
DATE CONTRACT EXECUTED 07/ 28/ 2009 DATE ACCEPTED 11/ 20/ 2009
FORT COLLI NS CO 80528 970- 223- 3151 DATE NOTI CE TO PROCEED 09/ 14/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 250, 642. 06 PARTI Cl PATI NG $ 250, 642. 07 $ -43.66
AWARD PROJECT AM: $ 247, 463. 20 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 250, 642. 07 -43.66
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 250, 642. 07 -43.66
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 3,711.95
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 250, 642. 07 3, 668. 29
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 250, 642. 07 3, 668. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 668. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17016 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17016-BI D ESTI MATE RUN 05/ 12/ 2010
PRQIECT: SHE 3921- 009 ESTI MATE NO 0004 15:08: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00035 REMOVAL CF PI PE MCR 76. 000 76. 000
LF 0. 000 0.00
10. 00000 76. 000 760. 00
0010 202-00220 *REMOVAL OF ASPHALT NAT 208. 000 208. 000
SY 0. 000 0. 00
17. 00000 208. 000 3, 536. 00
0015 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 891. 000 891. 000
SY 0. 000 0. 00
3. 00000 891. 000 2,673.00
0020 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 2, 866. 000 2, 866. 000
(924 0. 000 0. 00
12. 00000 2, 866. 000 34, 392. 00
0025 203-01100 PROCF ROLLI NG 2.000 2.000
HOUR 0. 000 0. 00
85. 00000 2.000 170. 00
0030 203-01500 BLADI NG DELETED FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0.00
0035 203-01597 POTHCLI NG 10. 000 10. 000
HOUR 0. 000 0. 00
190. 00000 10. 000 1, 900. 00
0040 208-00002 ERGCSI ON LOG (12 | NCH) 460. 000 460. 000
LF 0. 000 0. 00
5. 20000 460. 000 2,392.00
0045 208-00034 GRAVEL BAG DELETED FM 105 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0.00
0050 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0055 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT (LABCR) DELETED FM 105 0. 000 0. 000
HOUR 0. 000 0. 00

24. 00000 0. 000 0. 00



CONTI D C17016 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17016-BI D ESTI MATE RUN 05/ 12/ 2010
PRQJECT: SHE 3921- 009 ESTI MATE NO 0004 15:08: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) DELETED FM 0. 000 0. 000
105
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00
0065 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 142. 000 142. 000
HOUR 0. 000 0. 00
46. 40000 142. 000 6, 588. 80
0070 210-00065 *RESET MONUMENT ( TYPE 3A) 1. 000 1. 000
EACH 0. 000 0. 00
410. 00000 1. 000 410. 00
0075 210-00810 *RESET GROUND SI GN 4. 000 4.000
EACH 0. 000 0. 00
360. 00000 4.000 1, 440. 00
0080 212-00006 * SEEDI NG ( NATI VE) 1. 500 1. 500
ACRE 0. 000 0. 00
980. 00000 1. 500 1, 470.00
0085 212-00032 *SO L CONDI TI ONI NG 1. 500 1. 500
ACRE 0. 000 0.00
3, 260. 00000 1. 500 4, 890. 00
0090 213-00002 *MIULCH NG (WEED FREE HAY) 1. 500 1. 500
ACRE 0. 000 0. 00
980. 00000 1. 500 1, 470.00
0095 213-00061 *MULCH TACKI FI ER 300. 000 300. 000
LB 0. 000 0. 00
3. 25000 300. 000 975. 00
0100 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 685. 000 685. 000
SY 0. 000 0. 00
2. 40000 685. 000 1, 644. 00
0105 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 1, 030. 490 1, 030. 490
TON 0. 000 0. 00
13. 50000 1, 030. 490 13, 911. 62
0110 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 26. 000 26. 000
CcY 0. 000 0. 00
44.50000 26. 000 1, 157. 00



CONTI D C17016 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17016-BI D ESTI MATE RUN 05/ 12/ 2010
PRQJECT: SHE 3921- 009 ESTI MATE NO 0004 15:08: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 21. 820 21. 820
TON 0. 000 0. 00
145. 00000 21. 820 3, 163. 90
0120 403-34741 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-22) 1,572.370 1,572.370
TON 0. 000 0. 00
55. 50000 1,572.370 87, 266. 54
0125 420-00132 GEOTEXTI LE ( SEPARATOR) ( CLASS 1) 2,768. 000 2,768. 000
SY 0. 000 0. 00
1. 30000 2,768. 000 3, 598. 40
0130 506-01020 GEOGRI D REI NFORCEMENT 2,211.000 2,211.000
SY 0. 000 0.00
3. 00000 2,211.000 6, 633. 00
0131 603-10150 15 I NCH CORRUGATED STEEL PI PE MCR 30. 000 30. 000
LF 0. 000 0. 00
73. 00000 30. 000 2,190. 00
0132 603-30015 15 I NCH STEEL END SECTI ON MCR 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0135 612-00001 *DELI NEATOR (TYPE |) 22.000 22.000
EACH 0. 000 0. 00
26. 50000 22.000 583. 00
0140 612-00002 *DELI NEATOR (TYPE | 1) DELETED FM 105 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0145 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0.00
5, 100. 00000 1. 000 5, 100. 00
0150 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0155 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
2, 360. 00000 1. 000 2, 360. 00



CONTI D C17016 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17016-BI D ESTI MATE RUN 05/ 12/ 2010
PRQJECT: SHE 3921- 009 ESTI MATE NO 0004 15:08: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 627-00005 *EPOXY PAVEMENT MARKI NG 38. 000 38. 000
GAL 0. 000 0. 00
97. 70000 38. 000 3,712.60
0165 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 29. 000 29. 000
GAL 0. 000 0. 00
32. 60000 29. 000 945. 40
0170 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 54. 000 54. 000
SF 0. 000 0. 00
13. 00000 54. 000 702. 00
0175 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 24.000 24.000
LIN
5 SF 0. 000 0. 00
11. 00000 24.000 264. 00
0180 630-00000 *FLAGGE NG 497. 500 497. 500
HOUR 0. 000 0. 00
31. 30000 497. 500 15,571.75
0185 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 39. 000 39. 000
DAY 0. 000 0. 00
59. 00000 39. 000 2,301.00
0190 630-00012 *TRAFFI C CONTROL MANAGEMENT 29. 000 29. 000
DAY 0. 000 0. 00
481. 00000 29. 000 13, 949. 00
0195 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 3. 000 3. 000
EACH 0. 000 0. 00
48. 00000 3. 000 144.00
0200 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 26. 000 26. 000
EACH 0. 000 0. 00
48. 00000 26. 000 1, 248. 00
0205 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 3. 000
EACH 0. 000 0. 00
2, 400. 00000 3. 000 7,200. 00
0210 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE) DELETED FM 105
EACH 0. 000 0.00
470. 00000 0. 000 0. 00



CONTI D C17016 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17016-BI D ESTI MATE RUN 05/ 12/ 2010
PRQJECT: SHE 3921- 009 ESTI MATE NO 0004 15:08: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 630-80360 *DRUM CHANNELI ZI NG DEVI CE 47.000 47.000
EACH 0. 000 0. 00
24. 00000 47.000 1, 128. 00
0220 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
DELETED FM 105
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0225 630-80380 *TRAFFI C CONE 40. 000 40. 000
EACH 0. 000 0. 00
6. 00000 40. 000 240. 00
0230 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0235 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70016 F/ A FUEL COST ADJUSTMENT 586. 130 629. 790
FA - 43. 660 -43.66
1. 00000 586. 130 586. 13
0245 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 942. 810 942. 810
F A 0. 000 0. 00
1. 00000 942. 810 942. 81
0250 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 1,723.110 1,723.110
F A 0. 000 0.00
1. 00000 1,723.110 1,723.11
0260 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
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PCN: 17016-BI D ESTI MATE RUN 05/ 12/ 2010
PRQJECT: SHE 3921- 009 ESTI MATE NO 0004 15:08: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 250, 432.06 $ -43.66 $ 250, 432. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0270 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
210. 00000 1. 000 210. 00
CAT 0400 CURRENT AMI  $ 210.00 $ 0.00$ 210. 00
PRQJIECT TOTAL CURRENT AMI  $ 250, 642.06 $ -43.66 $ 250, 642. 06



